

2nd Technical Meeting

AGENDA

MS Office, 04/05/2021





May 04, 2021
09:30 – 12:30

<p>09:30</p>	<p>WELCOME INTRODUCTION</p> <ul style="list-style-type: none"> - LP opens the meeting and review its main topics - All PPs are supposed to confirm their attendance 	<p>LP – Public Institution RERA S.D. for Development and Coordination of Split-Dalmatia County</p> <p>PP1 – Abruzzo Region</p> <p>PP2 – Europe Point Consortium</p> <p>PP3 – Dubrovnik-Neretva Region</p> <p>PP4 – Adriatic Training and Research Centre for Accidental Marine Pollution Preparedness and Response - ATRAC</p> <p>PP5 – Zadar County</p> <p>PP6 – Marche Region</p> <p>PP7 – Region of Istria</p> <p>PP8 – Development Agency of Sibenik-Knin County</p> <p>PP9 – Puglia Region – Civil Protection Department</p> <p>PP10 – Emilia-Romagna Region</p> <p>PP11 – Environmental Protection Agency of Friuli Venezia Giulia</p> <p>PP13 – Split-Dalmatia Region</p> <p>PP15 – University of Padua</p>
<p>09:45</p>	<p>WP1 - Project Management and Coordination of Activities</p> <ul style="list-style-type: none"> - PROJECT TIMELINE CHECK: overview of the overdue activities and upcoming outputs - FINANCIAL STATUS: underspending/low-consumption problem - REPORTING PROCEDURE - WP1 COORDINATION: PPs engagement and communication among partnership <p>Discussion</p>	<p>LP – Public Institution RERA S.D. for Development and Coordination of Split-Dalmatia County</p> <p><i>(presentation needed)</i></p>



10:30	WP2 – Project Communication State-of-the-art Forthcoming activities Discussion	PP2 – Europe Point Consortium <i>(presentation needed)</i>
11:00	Coffee break	
11:15	WP3 – Modeling and Enhancing the Innovative Crossborder Emergency Services State-of-the-art - D.3.1.1. - Status reports on emergency Services Regulatory Systems (<i>overdue activity</i>) - Work groups CRO – IT Forthcoming activities Discussion	PP1 – Abruzzo Region <i>(presentation needed)</i> PP7 - Istria Region
11:45	WP4 – Enhancement of Emergency Service Organizations Operational Capabilities – Pilot Projects Deployment State-of-the-art - status of Infrastructure & Equipment - TF1, TF2 and TF3 actual status overview - D.4.1.2. - World cafe/work shop presentations of pilot concepts with target groups (actual state of this activity by each PP) - D.4.1.3. – Pilot Project Framework Plan - PFPF (<i>overdue activity</i>) Forthcoming activities Discussion	PP13 – Split-Dalmatia Region <i>(presentation needed)</i> PP10 - Emilia-Romagna Region PP9 - Puglia Region – Civil Protection Department

12:15	WP5 – Activation of citizens Participatory Process State-of-the-art - D.5.1.1. – “Building safe community” awareness campaign (<i>overdue activity</i>) Forthcoming activities Discussion	PP3 – Dubrovnik-Neretva Region <i>(presentation needed)</i>
12:30	ToDos and Closing remarks	LP – Public Institution RERA S.D. for Development and Coordination of Split-Dalmatia County

* Please, send us confirmation and participants e-mail addresses by **03/05/2021 (Monday)**.

* We kindly ask WP leaders to send their Power Point presentations by **03/05/2021 till 12:00 h. Please**, use project Template in order to respect Visibility rules of the Programme.